

COUNCIL PRIORITIES / OPERATIONAL INITIATIVES

| COMMUNITY DEVELOPMENT: PLANNING | | | | b.elliott@ci.sutherlin.or.us |
|---|-----------------|---------------------|---|--|
| Objective: Goal 1, 3, 4 & 6 | Due Date | Council Date | Status | |
| Entrance image & gateway design | | | | |
| 1. Work with Chamber, Planning Commission, SDDI and other stakeholders to develop a plan/design | TBA | | On hold pending future Council action | |
| 2. Bring to Council for adoption | TBA | | | |
| | | | | |
| Objective: Goals 2, 3, 4 & 7 | Due Date | Council Date | Status | |
| Complete a Wetland and Buildable Lands Inventory (2017 Priority) | | | | |
| 1. Establish a methodology and timeline and report to Council (organize a team) | 2018-19 | | Dates to be established by August 2018 | |
| 2. Coordinate with County, State Lands and DLCD on the best approach | TBA | | | |
| 3. Report to Council (Workshop) | TBA | | | |
| 4. Take action upon direction from Council after Workshop | TBA | | | |
| | | | | |
| Objective: Goal 5 | Due Date | Council Date | Status | |
| Maintenance software upgrade | | | | |
| 1. Evaluate a software program that will work for the WW, Water, PW, Fire & Police | Jun '18 | | | |
| 2. Work with Water & PW on software needs and capabilities | Jun '18 | | Evaluation of ARCMAP needs | |
| 3. Purchase software | Jun '18 | | | |
| 4. Report to Council | Jul '18 | 7/9/2018 | | |
| | | | | |
| Objective: Goals 3 & 4 | Due Date | Council Date | Status | |
| Evaluate Industrial Lands - County and City (2017 Priorities) | | | | |
| 1. Establish a permitted uses timeline and report to Council | Jan '18 | 1/22/2018 | Presented to Council | |
| 2. Examine all current contractual conditions with county and present options to City Council | TBA | | Involves Industrial properties w/wetlands, County owned | |
| 3. Take appropriate action as Council directs after workshop | TBA | | property & contract with developer & permitted uses. | |
| | | | | |
| Objective: Goals 4 & 5 | Due Date | Council Date | Status | |
| Urban Growth Boundary Land exchange/expansion (2015-16 Priority) | | | | |
| 1. Initiate UGB exchange w/DLCD including notices & public hearings | Apr '17 | | Completed | |
| 2. Obtain legal descriptions of affected properties to be included in UGB exchange and costs | Aug '17 | | Completed | |
| 3. Evaluate feasibility of developing access road and extending City services from Parkhill to Exit 135 or alternate bypass | Sep '17 | | In process | |
| 4. Develop a plan with property owners and stakeholders identifying land uses and potential infrastructure | Sep '18 | | In process | |
| 5. Evaluate alternative lands for consideration in UGB exchange | Feb '18 | | Completed | |
| 6. Report to Council | Oct '17 | 10/23/2017 | Completed | |
| 7. Complete UGB Exchange | Jul '18 | | In process | |
| | | | | |

Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop

COUNCIL PRIORITIES / OPERATIONAL INITIATIVES

| COMMUNITY DEVELOPMENT: PLANNING | | | | b.elliott@ci.sutherlin.or.us |
|---|-----------------|---------------------|-----------------|--|
| Objective: Goal 1 & 3 | Due Date | Council Date | Status | |
| Comprehensive Plan, Plan Maps and Zoning | | | | |
| 1. Update Comprehensive Plan | 2018-19 | | Pending funding | |
| 2. Update Comprehensive Map | 2018-19 | | Pending funding | |
| 3. Update Zoning Map | 2018-19 | | Pending funding | |
| 4. Identify funding options and sources | 2018-19 | | Pending funding | |
| 5. Report to Council | TBA | | | |
| | | | | |
| Objective: Goal 1 & 3 | Due Date | Council Date | Status | |
| Update large wall aerial maps | | | | |
| 1. Funding | 2018-19 | | | |
| 2. Complete | 2019 | | | |
| | | | | |

Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop