

ID	Task Name	Duration	Start	Finish	Resource Names	Dec '17 3 10 17 24 31	Jan '18 7 14 21 28 4 11 18 25	Feb '18 4 11 18 25	Mar '18 4 11 18 25	Apr 1 8 15 22 29
1	Order handrails for STA 1301+43 RT and 1283+87 RT	14 days	Mon 3/5/18	Thu 3/22/18	Guido					Guido
2	Demo and prep sw replacement at STA 1302+10 RT, move meter behind walk,	1 day	Wed 3/14/18	Wed 3/14/18	Cradar					Cradar
3	set walk and curb and pour at STA 1304+33	1 day	Fri 3/16/18	Fri 3/16/18	Guido					Guido
4	Set forms for NW Calapooia and Central - pending grades	2 days	Wed 2/28/18	Thu 3/1/18	Guido					Guido
5	Demo curb and sidewalk from RR tracks to Calapooia St.	7 days	Tue 3/6/18	Wed 3/14/18	Cradar					Cradar
6	Auger lamp bases from tracks to Calapooia	1 day	Tue 3/6/18	Tue 3/6/18	Kunert					Kunert
7	Pour lamp bases from tracks to Calapooia	1 day	Wed 3/7/18	Wed 3/7/18	Kunert					Kunert
8	Place conduit from tracks to Calapooia	2 days	Thu 3/8/18	Fri 3/9/18	Kunert					Kunert
9	Demo for underground at State St intersection	7 days	Tue 3/6/18	Wed 3/14/18	Cradar					Cradar
10	Set forms and pour sidewalks, ADA ramps at State St. intersection	4 days	Thu 3/15/18	Tue 3/20/18	Guido					Guido
11	Demo for underground @ Calapooia intersection	7 days	Mon 3/12/18	Tue 3/20/18	Cradar					Cradar
12	Set and pour ADA ramps at Calapooia intersection	4 days	Wed 3/21/18	Mon 3/26/18	Guido					Guido
13	Excavate for tree base, install root barrier and tree frame from Front to Calapooia	1 day	Fri 3/9/18	Fri 3/9/18	Guido					Guido

Project: CENTRAL AVE. SCHEDU
Date: Tue 3/6/18

Legend:

- Task: Solid blue bar
- Split: Dotted blue bar
- Milestone: Diamond symbol
- Summary: Horizontal bar with end caps
- Inactive Task: Light blue bar
- Inactive Milestone: Light blue bar with diamond
- Manual Task: Solid cyan bar
- Duration-only: Solid cyan bar with end caps
- Manual Summary Rollup: Solid cyan bar with end caps
- Manual Summary: Solid cyan bar
- Start-only: Solid cyan bar with start cap
- Finish-only: Solid cyan bar with end cap
- External Tasks: Light cyan bar
- External Milestone: Light cyan bar with diamond
- Deadline: Green arrow pointing down
- Progress: Solid blue bar
- Manual Progress: Solid blue bar with end cap

