COUNCIL PRIORITIES / OPERATIONAL INITIATIVES

COMMUNITY DEVELOPMENT: PUBLIC WORKS/FACILITIES - Parks	I Due Date	a.swan@ci.sutherlin.or	
Objective: Goals 2, 4, 5 & 7	Due Date	Council Date	Status
Improve drainage in Central Park (Phase III)			
1. Budget	2017-18		Parks Maintenance Fund
2. Schedule	Jun '18		2018 Construction Season
3. Complete and report to Council	Oct '18	10/22/2018	
Objective: Goals 1, 2, 4, 5 & 7	Due Date	Council Date	Status
Extension of Red Rock Trail - State St. to Calapooia St Phase III			
1. Develop Plan	Aug '17		On hold pending Council future action
2. Establish Funding	Oct '17		
3. Report to Council	Apr '18	4/9/2018	
4. Execute Plan	May '18		
Objective: Goals 1, 2, 3, 4, 5, 6, & 7	Due Date	Council Date	Status
Raise funds to pave Red Rock Road			
1. Work with DEQ Weyerhaeuser	On-going		Working with DEQ, Weyerhaeuser and Dept of Justice
2. Obtain funding	Feb '18		
3. Report to Council	May '18	5/28/2018	
	,	, ,	
Objective: Goals 1, 3, 4 & 5	Due Date	Council Date	Status
New bathroom at Hartley Park			
1. Identify funding	2018-19		Parks Construction Fund
2. Plan/design - master plan with PAC, in conjuction w/Ford's Pond Master Plan	TBA		
3. Present to Council	Dec '18	12/10/2018	
Objective: Goals 4 & 7	Due Date	Council Date	Status
Rehabilitation of Central Park Playground (2015-16 Priority) 1. OPRD Grant presentation	Jun '16		Not awarded
	Jun '16 Aug '16	8/22/2016	Not awarded Completed
1. OPRD Grant presentation		8/22/2016	
OPRD Grant presentation City Council approval - Playground equipment purchase	Aug '16	8/22/2016	Completed
OPRD Grant presentation City Council approval - Playground equipment purchase Ordered play structure equipment and rubber tiles	Aug '16 Aug ' 16	8/22/2016	Completed Completed
OPRD Grant presentation City Council approval - Playground equipment purchase Ordered play structure equipment and rubber tiles Ford Family Foundation Grant Application submitted	Aug '16 Aug ' 16 Aug '16	8/22/2016	Completed Completed
OPRD Grant presentation City Council approval - Playground equipment purchase Ordered play structure equipment and rubber tiles Ford Family Foundation Grant Application submitted New playground equipment and rubber tile installation	Aug '16 Aug ' 16 Aug '16 May '17	8/22/2016	Completed Completed
OPRD Grant presentation City Council approval - Playground equipment purchase Ordered play structure equipment and rubber tiles Ford Family Foundation Grant Application submitted New playground equipment and rubber tile installation New Splash Pad installation	Aug '16 Aug ' 16 Aug '16 May '17 Jun '17	8/22/2016 8/22/2017	Completed Completed
1. OPRD Grant presentation 2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete	Aug '16 Aug ' 16 Aug '16 May '17 Jun '17 Jul '17		Completed Completed
1. OPRD Grant presentation 2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete 8. Report to Council Objective: Goals 1, 3, 4, 5 & 7	Aug '16 Aug ' 16 Aug '16 May '17 Jun '17 Jul '17		Completed Completed FFF awarded grant for \$25,000
1. OPRD Grant presentation 2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete 8. Report to Council Objective: Goals 1, 3, 4, 5 & 7	Aug '16 Aug '16 Aug '16 May '17 Jun '17 Jul '17 Aug '17	8/28/2017	Completed Completed FFF awarded grant for \$25,000
1. OPRD Grant presentation 2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete 8. Report to Council Objective: Goals 1, 3, 4, 5 & 7	Aug '16 Aug '16 Aug '16 May '17 Jun '17 Jul '17 Aug '17	8/28/2017	Completed Completed FFF awarded grant for \$25,000 Status Completed
1. OPRD Grant presentation 2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete 8. Report to Council Objective: Goals 1, 3, 4, 5 & 7 Ford's Pond Outdoor Activity Development and Restoration Plan	Aug '16 Aug '16 Aug '16 May '17 Jun '17 Jul '17 Aug '17 Due Date	8/28/2017	Completed Completed FFF awarded grant for \$25,000 Status
2. City Council approval - Playground equipment purchase 3. Ordered play structure equipment and rubber tiles 4. Ford Family Foundation Grant Application submitted 5. New playground equipment and rubber tile installation 6. New Splash Pad installation 7. Complete 8. Report to Council Objective: Goals 1, 3, 4, 5 & 7 Ford's Pond Outdoor Activity Development and Restoration Plan 1. Advertise RFP	Aug '16 Aug '16 Aug '16 May '17 Jun '17 Jul '17 Aug '17 Due Date	8/28/2017 Council Date	Completed Completed FFF awarded grant for \$25,000 Status Completed