

COUNCIL PRIORITIES / OPERATIONAL INITIATIVES

COMMUNITY DEVELOPMENT: ENGINEERING			b.elliott@ci.sutherlin.or.us
Objective: Goals 1-8	Due Date	Council Date	Status
Continue to look for infrastructure opportunities			
1. Staff to look at pockets of opportunity; bring map to Council.	TBD		On going
2. Evaluate and present options			Central Ave pavement & ADA compliant project, Central
3. Council select options			Park Project, Wastewater Treatment Plant
Objective: Goals 3 & 5			
Provide infrastructure to Exit 135 - Public Utilities			
1. Cost analysis/timeline	TBD		Development driven
2. Present to Council			In alignment with UGB Land Swap
3. Coordinated w/ODOT to install water/sewer at overpass			
Objective: Goals 1, 3, 4 & 5			
With ODOT, establish on/off ramp transportation plan at both exits			
1. Review current IAMP w/ODOT and update as needed	TBD		IAMP not required for Exit 135 per ODOT
2. Provide report to Council			Workshop

Note: "Report to Council" can be a written update, presentation, or a Workshop