

COUNCIL PRIORITIES / OPERATIONAL INITIATIVES

COMMUNITY DEVELOPMENT / PUBLIC WORKS: TRANSPORTATION			
a.swan@ci.sutherlin.or.us & b.elliott@ci.sutherlin.or.us			
Objective: Goal 1	Due Date	Council Date	Status
Priority-Medium: Duke Street Extension			
1. Request for Proposal	TBD		
2. Start design			
3. Complete design			
4. Identify funding			
5. City review			
6. Bid process, funding agency approval and present to council			
7. Award Contract Notice to Proceed			
8. Start construction			
9. Complete construction			
10. Report to council			
Objective: Goal 1			
Priority-Low: Implement a 10-year non-compliant ADA replacement ramp plan			
1. Inventory non-compliant ADA ramps	Apr '19		
2. Construct a Replacement Management Plan	Jun '19		
3. Identify funding	Jul '19		
4. Report to council	Aug '19	8/26/2019	
5. Implement plan	Set '19		
Objective: Goal 1 2019 Council Priority			
Priority-High: Re-designate a section of Highway 138 from rural to urban resulting in new sidewalks and bicycle accessibility needs may qualify for state/federal funding and seek such funding			
1. Upon completion of Transportation System Plan (TSP)	May '20		
2. Identify funding	Jun '20		2020-21 FY
3. Report to Council	2020-21		
Objective: Goal 1			
Priority-Medium: Connector road from Myrtle Street to North Comstock Road			
1. Upon Completion of Transportation System Plan (TSP)	May '20		
2.	TBD		
3.			
4.			
Objective: Goal 1			
Priority-Medium (in process): Transportation System Plan (TSP) update			
1. Approve Resolution 2017.08 supporting Transportation & Growth Mgmt Grant (TGM) application	May '17	5/8/2017	Approved by City Council
2. TGM Grant application submittal	Jun '17		Completed
3. Request for Proposal and selection process	Feb '18		Completed
4. TGM Grant contact between ODOT and City in the amount of \$207,020	Aug '18		Completed
5. Complete TSP Update	May '20		
6. Report to council	Jun '20	6/22/2020	

Note: "Report to Council" can be a written update, presentation, or a Workshop